Tockwith with Wilstrop Neighbourhood Plan & Design Code – Project Plan

Date	Task	Completed (x)
Stage 1 - Inception and evidence gathering		
March 2026	Develop project plan	X
June - July 2026	Initial community engagement (x2 in-person events + online/paper survey)	X
August 2026	Analysis of engagement responses	X
August 2026	Site visits	X
September 2026	Background / policy research	X
October 2026	Scoping and character appraisal / map baseline information	X
Stage 2 – Vision, themes, draft policies		
October 2026	Develop vision, aims, and objectives, draft policy themes	X
November 2026	Engagement on draft vision, aims and objectives, policy themes	
January 2027	Assess potential local green spaces, key views, heritage assets	
April 2027	Design workshop to inform scope and content of design code	
May 2027	Draft design code	
Stage 3 – Policy refinement and consultation draft		
September 2027	Refine NDP policies in response to NYLP publication	
October 2027	Liaison with NYC	
December 2027	Amendments to NDP/ DC in response to NYC comments	
January 2028	Prepare and submit Strategic Environmental Assessment (SEA) and Habitats Regulations Assessment (HRA) screening report	
April 2028	Regulation 14 consultation (6-week pre-submission consultation)	
June 2028	Amendments to NDP / DC in response to Reg. 14 consultation	
July 2028	Prepare supporting submission documents	
August 2028	Submission to NYC	
Stage 4 – Submission, examination, referendum, adoption Once submitted NYC assumes responsibility for timings		
TBC	Reg. 16 consultation	
TBC	Independent examination	
TBC	Modifications	
TBC	Referendum	
TBC	Adoption	